

UNITED STATES GOVERNMENT

Memorandum

TO : Assistant Chief, Logistics Services
Division, OL

DATE:

FROM : Chief, Engineering Branch, Real Estate and Construction
Division, OL

SUBJECT: Supplementary Paragraph to Memo dtd 15 Oct 68 to C/LSD/OL
fr C/RECD/OL, Subject: Authorization to Prepare a Site
for High Precision Stereo Comparator

STATINTL
STAT
STATINTL
STATINTL

The use of the firm [redacted] is recommended for the
design of the site preparation work in connection with the
comparator installation. [redacted]

STAT

STATINTL

ILLEGIB

ILLEGIB

STAT



SCOPE OF WORK

STATINTL

1. The intent of this project is to provide the necessary modifications to portions of the first floor [redacted] (Rooms 117, 117-1, 2, 4, 5, and 21), Navy Yard, Washington, D.C. to allow for the installation and the environment for functioning of the device known as the [redacted] Stereo Comparator. Modifications anticipated include, but are not limited to, foundations, mechanical systems, electrical systems, lighting, and partition changes.

STATINTL

2. The engineering phase of the project is to prepare a design for the required modifications to accommodate the comparator and to prepare the technical specifications and the construction drawings in such numbers as are required by the General Services Administration (GSA) (allowing for two extra sets of drawings and specifications for the sponsoring agency).

3. The engineering contractor is to provide such services as are required to accomplish the engineering phase of the work, including such surveys and investigations as may be required, the incorporation of such design data as has previously been acquired, and coordination with the manufacturer of the comparator and the representatives of the Government working with the manufacturer. Concept drawings are available and are to be used as guides for the engineering effort. The "black box" shown in the concept drawings is not in the contract.

4. The construction contract should provide for the completion of all construction work prior to 19 August 1969. In connection with this requirement, a CPM network should be specified targeting completion on that date.

5. The estimated cost of the project is:

Construction (including contingencies)
For Engineering Contract
For GSA Surcharge
Total to be Transferred to GSA

NOTE:

[redacted] has been estimated for the construction of the "black box" and is not involved in either of the two phases under GSA and, therefore, should not be cited as part of the work order.